

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Kurnool District - PRED - Pradhan Mantri Gram Sadak Yojana Phase IX – Package No.AP10IXLB03 - Construction of High Level bridge on the road from Madduru to Anupur in KM 2/4 to 2/6 - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1043

Dated: 24-11-2014.

Read the following:-

1. G.O.Ms.No.330, PR & RD (Progs.II) Dept., dt.17.09.2010.
2. From the ENC, PR, PMGSY, Hyderabad Lr.No.W28/DEE.II/ PMGSY Ph. IX/AP10IXLB03/Kurnool/10- 11, Dt.09.01.14.

<<>>

ORDER:

In the G.O.1st read above, orders were issued according Administrative Sanction in respect of the works (1) Construction of Low Level Causeway on road from Gadivemula to Bollavaram in KM 0/6 to 0/8” with an estimate cost of Rs.105.62 lakhs/Rs.142.00 Lakhs (2) Construction of High Level bridge on the road from Madduru to Anupur in KM 2/4 to 2/6 with an est., cost of Rs.83.64 lakhs/87.94 lakhs in Kurnool District” under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.87.94 lakhs in respect of the 2nd work as against Original Administrative Sanction of Rs.83.64 by utilizing the additional amount is Rs.4.10 lakhs from the savings of the first work i.e., Rs.8.63 lakhs under PMGSY Phase IX due to price escalation which has to be borne by the State Government as per PMGSY guide lines. The details of two works are as follows:

(Rs. In lakhs)

Sl. No.	Name of the Work	As per OAS/			As per completion			State Share break Up				Additional State share required
		Total	MoRD Share	State Share	Total	MoRD	State Share	PEC	T.P	Civil work	Net Total State Share required	
1	C/o Low Level causeway on R/f Gadivemula to Bollavaram in KMO/6 to 0/8	105.62/142.00	64.55/64.55	41.00/77.38	133.3	64.55	68.75	5.12	-9.12	72.75	68.75	0
2	C/o High Level Bridge on R/f Maddur to Anupur in KM2/4 to 2/6	83.64	51.24	32.6	87.94	51.24	36.7	4.85	-5.85	37.7	36.7	4.1

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.87,94,000/- (Rupees Eighty seven lakhs and Ninety four thousand only) indicating the Government of India share of Rs.51,24,000/- (Rupees Fifty one lakhs and Twenty four thousand only) and State share of Rs.36,70,000/- (Rupees Thirty six lakhs and seventy thousand only) by utilizing the additional amount of Rs. 4,10,000/- (Rupees Four lakhs and Ten thousand only) from the savings of 1st work as against the Original Administrative Sanction of Rs.83,64,000 /- (Rupees Eighty three lakhs and Sixty four thousand only) in respect of the work “Construction of High Level bridge on the road from Madduru to Anupur in KM 2/4 to 2/6 of Kurnool District” under PMGSY Phase IX due to price escalation.

(pto)

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.
5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.2658/52/EBS.IX/14, dt:19.09.2014.
6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Andhra Pradesh, Hyderabad.
The Superintending Engineer, Panchayat Raj, Kurnool District.
The District Treasury Officer, Kurnool District.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The PS to Min (PR&RWS).
PS to Secretary (PR&RWS).
The Finance (EBS.IX) Department.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER.